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1 ASSAP MOPS Development 360 days? Wed 4/26/06 Tue 9/11/07
2 E Define MOPS Scope / Applications to be included 20 days? Wed 4/26/06 Tue 5/23/06
3 Identify/Resolve Technical Issues 120 days? Wed 4/26/06  Tue 10/10/06
4 Technical Issues Resolved (milestone) 0 days Tue 11/7/06 Tue 11/7/06
5 E Coordinate Interface with CDTI MOPS 60 days? Mon 8/21/06 Fri 11/10/06
6 E Validate Requirements 100 days Wed 7/19/06 Tue 12/5/06
7 Develop Outline for Section 2 : Equip. Perf. Rgmnt 60 days? Wed 4/26/06 Tue 7/18/06
8 Develop Draft Document 240 days? Wed 7/19/06 Tue 6/19/07
9 1. Purpose and Scope 60 days? Wed 8/16/06 Tue 11/7/06
10 2. Equipment Performance Rgmnt 240 days? Wed 7/19/06 Tue 6/19/07
11 3. Installed Equipment Performance 60 days? Wed 8/16/06 Tue 11/7/06
12 4. Equipment Operational Performance Charac 60 days Wed 8/16/06 Tue 11/7/06
13 Appendices 60 days? Wed 10/11/06 Tue 1/2/07
14 Draft submittal to Panel (milestone) 0 days Tue 6/19/07 Tue 6/19/07
15 Panel Review Draft MOPS 20 days? Wed 6/20/07 Tue 7/17/07
16 Incorporate Comment from Panel 40 days? Wed 7/18/07 Tue 9/11/07
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